Activity Report: KE458S109

Activity Details

Activity Number	**788395**
Promoter	**OXFORDSHIRE COUNTY COUNCIL (Oxfordshire County Council - Road Space Bookings)**
Project Reference	
Road	**Middleton Stoney Road B4030, Chesterton, Oxfordshire**
Location	**From Cala Homes Site to Empire Road**
Maintaining Authority	**Oxfordshire County Council - Cherwell**
Phase Type	**Highway Repair and Maintenance Works**
Description	**Install Temporary Footpath S278 from Cala Homes Site To Footpath at Empire Road Junction**
Category	**Major**
Activity Status	**Proposed**
Latest Promoter Notice	**Ten Day Application (Follow-up)**
Latest Authority Notice	**Lane Rental Updated**
Start Date	**02/11/2026**
End Date	**21/11/2026**
Traffic Management	**No Carriageway Incursion**
Traffic Impact	**Low**
Excavation Required	**Yes**
Was an Excavation Carried Out	**Yes**
Carriageway Reinstatement Cat.	**Carriageway type 2 (2.5 to 10 MSA)**
Footway Reinstatement Cat.	
Traffic Sensitive	**Yes**
Engineering Difficulty	**No**
Protected Road	**No**
Parking Suspension	**No**
Lane Rental	**Yes**
Other Special Designations	**Yes**
Parking Suspensions	**No**
Notify Environmental Health	
Easting / Northing	**456112.67** / **222868.18**
Carriageway	**No**
Cycleway	**No**
Footpath	**No**
Footway	**No**
Verge	**Yes**
Footway Closure?	**No Footway Closure**

Permit

Permit Status	**Granted**
Permit Status Due	**16/10/2026**
Permit Reference	**KE458S109-02**

Permit Conditions

NCT01a Duration APPLIES TO ALL PERMITS on streets where the validity window does not apply

Permit Conditions

NCT01b Duration APPLIES TO ALL PERMITS on streets where the validity window applies

NCT11a APPLIES TO ALL PERMITS Display of Permit Number

Sites

Site	*Reinstatement Type*	*Reinstatement Status*	*Reinstated Date*	*Length*	*Width*	*Depth*	*Surface Location, Location*

Contacts

Contact Type	*Name*	*Telephone*	*Email*
Secondary Contact	**Jack Ramsey**	**07776 256570**	**jack.ramsey@houlihans.co.uk**

History

Date	*Time*	*Event Type*	*Event Description*	*Recorded by*
09/10/2026	**10:10**	**New Activity Created**	**Major, Highway Repair and Maintenance Works: 02/11/2026 - 21/11/2026**	**Anje Lague**
09/10/2026	**10:10**	**Contact Added**	**Secondary Contact, Jack Ramsey**	**Anje Lague**
09/10/2026	**10:10**	**Conflict**	**Within 500m T/S, Diversion**	**Anje Lague**
09/10/2026	**10:10**	**Three Month PAA**	**Advance Planning: 02/11/2026 - 21/11/2026**	**Anje Lague**
09/10/2026	**10:10**	**Relation Added**	**Case 1114 Section 171 Roadspace Booking**	**Anje Lague**
09/10/2026	**10:39**	**Grant PAA**	**KE458S109-01**	**Victoria Proper**
09/10/2026	**14:08**	**Report Emailed**	**Activity Report: anje.lague@oxfordshire.gov.uk**	**Anje Lague**
09/10/2026	**14:15**	**Activity Status Changed**	**Advance Planning to Proposed**	**Anje Lague**
09/10/2026	**14:15**	**Ten Day Application (Follow-up)**	**Proposed: 02/11/2026 - 21/11/2026**	**Anje Lague**
09/10/2026	**14:15**	**Charge Created**	**PAA Major Over 10 Days - Category 0,1,2 Works Traffic Sensitive**	**Anje Lague**
09/10/2026	**14:22**	**Grant Permit**	**KE458S109-02**	**Victoria Proper**
09/10/2026	**14:22**	**Charge Created**	**Permit Major Over 10 Days - Category 0,1,2 Works Traffic Sensitive**	**Victoria Proper**
09/10/2026	**14:22**	**Lane Rental Created**	**Lane Rental, Charges Not Applicable to Works**	**Victoria Proper**
09/10/2026	**14:22**	**Lane Rental Created**	**Lane Rental, Charges Not Applicable to Works**	**Victoria Proper**
09/10/2026	**14:22**	**Charge Created**	**Lane Rental, Charges Not Applicable to Works, 15 Days**	**Victoria Proper**
09/10/2026	**14:23**	**Charge Updated**	**Lane Rental, Charges Not Applicable to Works**	**Victoria Proper**
09/10/2026	**14:23**	**Lane Rental Updated**	**Install Temporary Footpath S278 from Cala Homes Site To Footpath at Empire Road Junction**	**Victoria Proper**
09/10/2026	**14:23**	**Lane Rental Updated**	**Lane Rental, Charges Not Applicable to Works**	**Victoria Proper**
09/10/2026	**14:23**	**Inspection Due Prompted**	**LROM, 02/11/2026 (User Created)**	**Victoria Proper**