

Pre-Inspection Checklist Scaffolding Bases	
Project: Taylor Wimpey North Finchley Site	Date: 03 March 2025
Area: Block BC	Am / Pm: AM
Locaton: Block BC	Drawing Number: N/A
Weather Condition: Fine / mild	Sheet Number: N/A

Table of Contents

- Weight of Scaffold Bases to be Agreed With Client Before Installing
- Scaffolding Base to be Installed as per Agreed Specification
- Ramps to Doorways Installed (front & rear)
- Has a Temp Works Design Been Supplied / Worked To ?
- Primary Type to be Used Aswell as Temp Timber Edge

Completed By: LP

Date Completed: 03 March 2025



Scaffolding Base to be Installed as per Agreed Specification

Completed By: LP

Date Completed: 03 March 2025



Ramps to Doorways Installed (front & rear)

Completed By: LP

Date Completed: 03 March 2025

Has a Temp Works Design Been Supplied / Worked To ?

Completed By: LP
Date Completed: 03 March 2025

Completed By: LP

Date Completed: 03 March 2025

NHBL Comments ? No



Proceed/not proceed

Reason for Rejection/Comments: na

Signed for HOULIHAN: Logesparan Priyaparan

Date: 2025-03-03

Signed for client by: Harvey scott

Date: 2025-03-28

The above inspections have been carried out and are acceptable/unacceptable

Non Conformities/Comments

Reason for non Conformities/Comments: na

Signed for HOULIHAN: Logesparan Priyaparan

Date: 2025-03-03

Signed for client by: Harvey scott

Date: 2025-03-28