




Pre-Inspection Checklist Sub Structure Block Work to FFL	
<b>Project:</b> Henham	<b>Date:</b> 16 June 2025
<b>Area:</b> Site	<b>Am / Pm:</b> PM
<b>Locaton:</b> Plot 12	<b>Drawing Number:</b> 24403-fel-200
<b>Weather Condition:</b> Dry	<b>Sheet Number:</b> N/A

Table of Contents

- Setting Out Line & Level to Current Drawings
- Product Material Compliant With Engineers/Architect Specification
- Specified Bedding Depth, Colour & Mlxing Ratio to Specification
- Specified DPC Installed & at Correct Level
- Specified Wall Ties & Air Vents Installed at Correct Location & Height
- DPC / Membrane Installed as Per Specification
- Brick Type
- Lintel Bearing

Completed By: RG

Date Completed: 16 June 2025





**Completed By:** RG

**Date Completed:** 16 June 2025



Specified DPC Installed & at Correct Level

**Completed By:** RG

**Date Completed:** 16 June 2025

Completed By: RG

Date Completed: 16 June 2025



Completed By: RG

Date Completed: 16 June 2025





Completed By: Rg

Date Completed: 16 June 2025





Completed By: RG

Date Completed: 16 June 2025



Proceed/not proceed

Reason for Rejection/Comments: na

Signed for HOULIHAN: RG

Date: 2025-06-16

Signed for client by:

Date:

The above inspections have been carried out and are acceptable/unacceptable

Non Conformities/Comments

Reason for non Conformities/Comments: na

Signed for HOULIHAN: RG

Date: 2025-06-16

Signed for client by:

Date: