




Pre-Inspection Checklist Sub Structure Block Work to FFL	
<b>Project:</b> Henham	<b>Date:</b> 26 June 2025
<b>Area:</b> Site	<b>Am / Pm:</b> PM
<b>Locaton:</b> Plot 14	<b>Drawing Number:</b> 24403-DAN-200
<b>Weather Condition:</b> Shower's	<b>Sheet Number:</b> N/A

Table of Contents

- Setting Out Line & Level to Current Drawings
- Product Material Compliant With Engineers/Architect Specification
- Specified Bedding Depth, Colour & Mlxing Ratio to Specification
- Specified DPC Installed & at Correct Level
- Specified Wall Ties & Air Vents Installed at Correct Location & Height
- DPC / Membrane Installed as Per Specification
- Brick Type
- Lintel Bearing


Completed By: RG

Date Completed: 26 June 2025



Completed By: RG

Date Completed: 26 June 2025



**Completed By:** RG  
**Date Completed:** 02 July 2025

Specified DPC Installed & at Correct Level

**Completed By:** RG

**Date Completed:** 02 July 2025

Specified Wall Ties & Air Vents Installed at Correct Location & Height

**Completed By:** RG  
**Date Completed:** 02 July 2025

**Completed By:** RG  
**Date Completed:** 02 July 2025

Brick Type

**Completed By:** RG  
**Date Completed:** 02 July 2025



Completed By: RG

Date Completed: 26 June 2025



Proceed/not proceed

Reason for Rejection/Comments: na

Signed for HOULIHAN: RG

Date: 2025-06-26

Signed for client by:

Date:

The above inspections have been carried out and are acceptable/unacceptable

Non Conformities/Comments

Reason for non Conformities/Comments: na

Signed for HOULIHAN: RG

Date: 2025-06-26

Signed for client by:

Date: