

Pre-Inspection Checklist	
Project: Basildon	Date: 24 July 2025
Area: Basildon	Am / Pm: AM
Locaton: 681-682	Drawing Number: Slab penetration 2 160
Weather Condition: Dry	Sheet Number: 2

Table of Contents

- Setting Out / Cross Check With Arch Plans
- Bedding
- Pipes
- Testing Priot to Covering (air or water)
- Backfilling / Casting In
- Incoming Services

Setting Out / Cross Check With Arch Plans

Completed By: Aaron


Date Completed: 10 July 2025

Bedding

Completed By: Aaron
Date Completed: 10 July 2025

Completed By: Aaron

Date Completed: 10 July 2025



Testing Priot to Covering (air or water)

Completed By: Aaron
Date Completed: 10 July 2025

Completed By: Aaron

Date Completed: 10 July 2025



Incoming Services

Completed By: Aaron

Date Completed: 24 July 2025

Proceed/not proceed

Reason for Rejection/Comments: Proceed

Signed for HOULIHAN: Aaron

Date: 2025-07-10

Signed for client by:

Date:

The above inspections have been carried out and are acceptable/unacceptable

Non Conformities/Comments

Reason for non Conformities/Comments: na

Signed for HOULIHAN:

Date:

Signed for client by:

Date: