

Pre-Inspection Checklist	
<b>Project:</b> Basildon	<b>Date:</b> 31 July 2025
<b>Area:</b> 654	<b>Am / Pm:</b> AM
<b>Locaton:</b> Basildon	<b>Drawing Number:</b> Red737 cherry bet 01
<b>Weather Condition:</b> Wet	<b>Sheet Number:</b> 1

Table of Contents

- Setting Out Line & Level to Current Drawings
- Correct Formation Depth Achieved
- Concrete Blinding to Depth Specified
- Rebar to Specified Drawing
- Concrete Specification
- Concrete Specification for Finish

**Completed By:** Aaron  
**Date Completed:** 31 July 2025

Correct Formation Depth Achieved

**Completed By:** Aaron

**Date Completed:** 31 July 2025



Concrete Blinding to Depth Specified

**Completed By:** Aaron  
**Date Completed:** 31 July 2025  
**(a) material** POLYPIPE

**Completed By:** Aaron

**Date Completed:** 31 July 2025



Concrete Specification

**Completed By:** Aaron  
**Date Completed:** 31 July 2025

Concrete Specification for Finish

**Completed By:** Aaron  
**Date Completed:** 31 July 2025

Proceed/not proceed

Reason for Rejection/Comments: na

Signed for HOULIHAN: Aaron

Date: 2025-07-31

Signed for client by:

Date:

The above inspections have been carried out and are acceptable/unacceptable

Non Conformities/Comments

Reason for non Conformities/Comments: na

Signed for HOULIHAN:

Date:

Signed for client by:

Date: