

Pre-Inspection Checklist	
Project: Basildon	Date: 31 July 2025
Area: 678	Am / Pm: AM
Locaton: 4b	Drawing Number: Red737 ledh bet 01 b
Weather Condition: Wet	Sheet Number: 1

Table of Contents

- Setting Out Line & Level to Current Drawings
- Correct Formation Depth Achieved
- Concrete Blinding to Depth Specified
- Rebar to Specified Drawing
- Concrete Specification

Completed By: Aaron

Date Completed: 01 January 1970



Correct Formation Depth Achieved

Completed By: Aaron
Date Completed: 31 July 2025

Completed By: Aaron

Date Completed: 31 July 2025

(a) material POLYPIPE



Completed By: Aaron

Date Completed: 31 July 2025



Concrete Specification

Completed By: Aaron
Date Completed: 31 July 2025

Proceed/not proceed

Reason for Rejection/Comments: na

Signed for HOULIHAN: Aaron

Date: 2025-07-31

Signed for client by:

Date:

The above inspections have been carried out and are acceptable/unacceptable

Non Conformities/Comments

Reason for non Conformities/Comments: na

Signed for HOULIHAN:

Date:

Signed for client by:

Date: