

Pre-Inspection Checklist Strip Foundations	
<b>Project:</b> Brooklands college, Weybridge	<b>Date:</b> 08 August 2024
<b>Area:</b> Phase 1b	<b>Am / Pm:</b> AM
<b>Locaton:</b> Plot 155	<b>Drawing Number:</b> SA00394-4460-S-P155_156-FND
<b>Weather Condition:</b> Dry	<b>Sheet Number:</b> L

Table of Contents

Formation Depth Achieved as Per Design

Concrete Deth to Secified Requirements

Concrete Specification


**Completed By:** James Brydon

**Date Completed:** 08 August 2024



**Completed By:** James Brydon

**Date Completed:** 08 August 2024



Concrete Specification

**Completed By:** James Brydon

**Date Completed:** 01 January 1970

Proceed/not proceed

Reason for Rejection/Comments: Proceed

Signed for HOULIHAN: James Brydon

Date: 2024-08-13

Signed for client by:

Date:

The above inspections have been carried out and are acceptable/unacceptable

Non Conformities/Comments

Reason for non Conformities/Comments: na

Signed for HOULIHAN: James Brydon

Date: 2024-08-13

Signed for client by:

Date: