

Pre-Inspection Checklist Strip Foundations	
Project: Brooklands college, Weybridge	Date: 21 November 2024
Area: Phase 1b	Am / Pm: AM
Locaton: Plot 175	Drawing Number: SA00394-4467-S-P173_P175-FND
Weather Condition: Dry	Sheet Number: J

Table of Contents


- Formation Depth Achieved as Per Design
- Concrete Deth to Secified Requirements
- Rebar/Mesh to Specified Drawing
- Concrete Specification

Formation Depth Achieved as Per Design

Completed By: James Brydon
Date Completed: 21 November 2024

Completed By: James Brydon

Date Completed: 21 November 2024




Rebar/Mesh to Specified Drawing

Completed By: James Brydon

Date Completed: 21 November 2024

Completed By: James Brydon

Date Completed: 21 November 2024



Proceed/not proceed

Reason for Rejection/Comments: na

Signed for HOULIHAN:

Date:

Signed for client by:

Date:

The above inspections have been carried out and are acceptable/unacceptable

Non Conformities/Comments

Reason for non Conformities/Comments: na

Signed for HOULIHAN:

Date:

Signed for client by:

Date: