

Pre-Inspection Checklist	
<b>Project:</b> Brooklands college, Weybridge	<b>Date:</b> 10 October 2025
<b>Area:</b> Phase 2B	<b>Am / Pm:</b> AM
<b>Locaton:</b> Plot 225	<b>Drawing Number:</b> SA00394-4431-S-HT9_9A_9B-RC
<b>Weather Condition:</b> Dry	<b>Sheet Number:</b> N/A

Table of Contents

- Setting Out Line & Level to Current Drawings
- Correct Formation Depth Achieved
- Concrete Blinding to Depth Specified
- Rebar to Specified Drawing
- Concrete Specification
- Concrete Specification for Finish
- Post Pour Level Check



**Completed By:** James Brydon






**Date Completed:** 10 October 2025

**Completed By:** James Brydon  
**Date Completed:** 10 October 2025  
**(a) material** POLYPIPE



Completed By: James Brydon

Date Completed: 10 October 2025





Concrete Specification

**Completed By:** James Brydon

**Date Completed:** 10 October 2025

Concrete Specification for Finish

**Completed By:** James Brydon



**Date Completed:** 10 October 2025

Post Pour Level Check

Completed By: James Brydon

Date Completed: 10 October 2025

Additional Measures:



Proceed/not proceed

Reason for Rejection/Comments: na

Signed for HOULIHAN: James Brydon

Date: 2025-10-10

Signed for client by:

Date:

The above inspections have been carried out and are acceptable/unacceptable

Non Conformities/Comments

Reason for non Conformities/Comments: na

Signed for HOULIHAN: James Brydon

Date: 2025-10-10

Signed for client by:

Date: