


Pre-Inspection Checklist	
Project: Brooklands college, Weybridge	Date: 04 October 2024
Area: Phase 1b	Am / Pm: AM
Locaton: Plot 159	Drawing Number: SA00394-0630-A-HT9B-SUB
Weather Condition: Wet	Sheet Number: G

Table of Contents

- Setting Out / Cross Check With Arch Plans
- Bedding
- Pipes
- Testing Priot to Covering (air or water)
- Backfilling / Casting In
- Incoming Services

Completed By: James Brydon

Date Completed: 04 October 2024



Bedding

Completed By: James Brydon

Date Completed: 04 October 2024



Completed By: James Brydon

Date Completed: 04 October 2024

material -> Osma



Testing Priot to Covering (air or water)

Completed By: James Brydon

Date Completed: 04 October 2024

Completed By: James Brydon

Date Completed: 04 October 2024



Completed By: James Brydon

Date Completed: 04 October 2024



Proceed/not proceed

Reason for Rejection/Comments: Proceed to beams

Signed for HOULIHAN: James Brydon

Date: 2024-10-04

Signed for client by:

Date:

The above inspections have been carried out and are acceptable/unacceptable

Non Conformities/Comments

Reason for non Conformities/Comments: None

Signed for HOULIHAN: James Brydon

Date: 2024-10-04

Signed for client by:

Date: