


Pre-Inspection Checklist	
Project: Brooklands college, Weybridge	Date: 19 November 2024
Area: Phase 1b	Am / Pm: AM
Locaton: Plot 160	Drawing Number: SA00394-0590-A-HT8-SUB
Weather Condition: Wet	Sheet Number: I

Table of Contents

- Setting Out / Cross Check With Arch Plans
- Bedding
- Pipes
- Testing Priot to Covering (air or water)
- Backfilling / Casting In
- Incoming Services

Completed By: James Brydon

Date Completed: 19 November 2024



Bedding

Completed By: James Brydon

Date Completed: 19 November 2024



Pipes

Completed By: James Brydon

Date Completed: 19 November 2024

material -> Osma



Testing Priot to Covering (air or water)

Completed By: James Brydon
Date Completed: 19 November 2024

Completed By: James Brydon

Date Completed: 19 November 2024



Completed By: James Brydon

Date Completed: 19 November 2024



Proceed/not proceed

Reason for Rejection/Comments: Proceed

Signed for HOULIHAN: James Brydon

Date: 2024-11-19

Signed for client by:

Date:

The above inspections have been carried out and are acceptable/unacceptable

Non Conformities/Comments

Reason for non Conformities/Comments: na

Signed for HOULIHAN: James Brydon

Date: 2024-11-19

Signed for client by:

Date: