


Pre-Inspection Checklist	
<b>Project:</b> Brooklands college, Weybridge	<b>Date:</b> 15 August 2024
<b>Area:</b> Phase 1b	<b>Am / Pm:</b> AM
<b>Locaton:</b> Plot 164	<b>Drawing Number:</b> SA00394-0007-A-HT2-SUB
<b>Weather Condition:</b> Dry	<b>Sheet Number:</b> I

Table of Contents

- Setting Out / Cross Check With Arch Plans
- Bedding
- Pipes
- Testing Priot to Covering (air or water)
- Backfilling / Casting In
- Incoming Services
- Additonal Measures Taken

**Completed By:** James Brydon

**Date Completed:** 15 August 2024



## Bedding

**Completed By:** James Brydon

**Date Completed:** 15 August 2024



**Completed By:** James Brydon

**Date Completed:** 15 August 2024

material -> Osma



Testing Priot to Covering (air or water)

**Completed By:** James Brydon  
**Date Completed:** 15 August 2024



**Completed By:** James Brydon

**Date Completed:** 15 August 2024



**Completed By:** James Brydon

**Date Completed:** 15 August 2024



Additional Measures Taken

**Completed By:** James Brydon  
**Date Completed:** 15 August 2024  
**Additional Measures:**



Proceed/not proceed

Reason for Rejection/Comments: Proceed

Signed for HOULIHAN: James Brydon

Date: 2024-08-15

Signed for client by:

Date:

The above inspections have been carried out and are acceptable/unacceptable

Non Conformities/Comments

Reason for non Conformities/Comments: na

Signed for HOULIHAN: James Brydon

Date: 2024-08-15

Signed for client by:

Date: