
Houlihan & Co. (Excavations) Limited

Pre-Inspection Checklist Sub Structure Block Work to FFL

Project: Taylor Wimpey North Finchley Site

Area: Block T4

Locaton: Block T4

Weather Condition: Fine / mild

Date: 26 March 2025

Am / Pm: AM

Drawing Number: 22227-BM3-T4T5-L0-DR-A-150 C2

Sheet Number: -
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Setting Out Line & Level to Current Drawings

Completed By: LP

Date Completed: 26 March 2025
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Product Material Compliant With Engineers/Architect Specification
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Specified Bedding Depth, Colour & MIxing Ratio to Specification
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Specified DPC Installed & at Correct Level

Completed By: LP

Date Completed: 08 April 2025



Specified Wall Ties & Air Vents Installed at Correct Location & Height

Completed By: LP

Date Completed: 26 March 2025
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DPC / Membraine Installed as Per Specification

Completed By: LP

Date Completed: 08 April 2025



Brick Type
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Lintel Bearing
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Proceed/not proceed

Reason for Rejection/Comments: All the sub structure block work has been inspected by NHBC

Signed for HOULIHAN: Logesparan Priyaparan

Date: 2025-03-26

Signed for client by: Harvey scott

Date: 2025-05-20

The above inspections have been carried out and are acceptable/unacceptable

Non Conformities/Comments

Reason for non Conformities/Comments: na

Signed for HOULIHAN: Logesparan Priyaparan

Date: 2025-03-26

Signed for client by: Harvey scott

Date: 2025-05-20
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