
Houlihan & Co. (Excavations) Limited

Pre-Inspection Checklist

Project: Taylor Wimpey North Finchley site

Area: Block T4

Locaton: Block T4

Weather Condition: Dry / Mild

Date: 08 April 2025

Am / Pm: AM

Drawing Number: 22227-BM-T4 T5-L1-DR-A-150 C2

Sheet Number: 22227-BM-T4 T5-L1-DR-A-151 C1
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Setting Out Line & Level to Current Drawings

Completed By: LP

Date Completed: 08 April 2025
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Product Material Compliant to Engineer Architects Specification

Completed By: LP

Date Completed: 08 April 2025
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Rebar / Mesh if to Specified Drawing

Completed By: LP

Date Completed: 08 April 2025

(a) material POLYPIPE



Correct Depth of Concrete Achieved

Completed By: LP

Date Completed: 08 April 2025
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Concrete Specification for Tolerance Achieved

Completed By: LP

Date Completed: 08 April 2025
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Additonal Measures Taken

Completed By: LP

Date Completed: 08 April 2025



Proceed/not proceed

Reason for Rejection/Comments: Jetfloor products has been supplied by TW Installed as per manufacturer's details and architects drawings

Signed for HOULIHAN: Logesparan Priyaparan

Date: 2025-04-08

Signed for client by: Harvey scott

Date: 2025-05-13

The above inspections have been carried out and are acceptable/unacceptable

Non Conformities/Comments

Reason for non Conformities/Comments: na

Signed for HOULIHAN: Logesparan Priyaparan

Date: 2025-04-08

Signed for client by: Harvey scott

Date: 2025-05-13
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