[
Houlihan & Co. (Excavations) Limited h HOULIHAN & CO
. 4

Pre-Inspection Checklist

Project: Taylor Wimpey North Finchley Site Date: 25 February 2025

Area: Block BC Am/Pm: AM

Locaton: BLOCK BC Drawing Number: 10559-250 C8

Weather Condition: Fine / mild Sheet Number: 22227-BM-BC-L1-DR-A-150 C6
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Setting Out / Cross Check With Arch Plans

Completed By: LP

Date Completed: 25 February 2025
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Bedding

Completed By: LP

Date Completed: 25 February 2025
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Completed By: LP
Date Completed: 25 February 2025

material -> UPVC

line -> Yes

level / fill -> Yes
support / restraint -> Yes
rocker lenghts -> Yes
lintel clearence -> Yes
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Testing Priot to Covering (air or water)

Completed By: LP

Date Completed: 25 February 2025




Backfilling / Casting In

Completed By: LP
Date Completed: 25 February 2025

Material Used -> As dug / Shingle
Plant Used -> 360 Excavators



https://extforms.houlihans.co.uk/uploads/3584/q5-1.jpg?ran=28
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Incoming Services

Completed By: LP

Date Completed: 25 February 2025

Cross Check With Arch for Setting Out -> Yes

Correct ducting used -> Yes

EVCP's -> Yes

Incoming water services to follow guildlines as per NHBC -> Yes

=
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Additonal Measures Taken

Completed By: LP
Date Completed: 25 February 2025

Additional Measures:
All Pipes & Penetrstions to be Sealed -> Yes
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Proceed/not proceed

Reason for Rejection/Comments: All the internal drainage has been inspected by NHBC

Signed for HOULIHAN: Logesparan Priyaparan
Date: 2025-02-25
Signed for client by: Harvey scott

Date: 2025-03-28

The above inspections have been carried out and are acceptable/unacceptable

Non Conformities/Comments

Reason for non Conformities/Comments: All the internal drainage has been inspected by NHBC inspector

Signed for HOULIHAN: Logesparan Priyaparan

Date: 2025-02-25

Signed for client by: Harvey scott

Date: 2025-03-28
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