
Houlihan & Co. (Excavations) Limited

Pre-Inspection Checklist Sub Structure Block Work to FFL

Project: Taylor Wimpey North Finchley site

Area: Block BC

Locaton: Block BC

Weather Condition: Cold / wet

Date: 15 January 2025

Am / Pm: AM

Drawing Number: 22227-BM-BC-L1-DR-A-150 C6

Sheet Number: 22227-BM-BC-L1-DR-A-151 C5
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Lintel Bearing
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Proceed/not proceed

Reason for Rejection/Comments: na

Signed for HOULIHAN: Logesparan Priyaparan

Date: 2025-01-15

Signed for client by: Harvey scott

Date: 2025-03-28

The above inspections have been carried out and are acceptable/unacceptable

Non Conformities/Comments

Reason for non Conformities/Comments: na

Signed for HOULIHAN: Logesparan Priyaparan

Date: 2025-03-04

Signed for client by: Harvey scott

Date: 2025-03-28
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