
Houlihan & Co. (Excavations) Limited

Pre-Inspection Checklist Sub Structure Block Work to FFL

Project: Henham

Area: NA

Locaton: Plot 15

Weather Condition: Dry

Date: 02 April 2025

Am / Pm: AM

Drawing Number: N/a

Sheet Number: -
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Setting Out Line & Level to Current Drawings

Completed By: Lf

Date Completed: 02 April 2025



Product Material Compliant With Engineers/Architect Specification

Completed By: RG

Date Completed: 02 April 2025



Specified Bedding Depth, Colour & MIxing Ratio to Specification

Completed By: RG

Date Completed: 02 April 2025
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Specified DPC Installed & at Correct Level

Completed By: RG

Date Completed: 02 April 2025



Specified Wall Ties & Air Vents Installed at Correct Location & Height

Completed By: RG

Date Completed: 02 April 2025
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DPC / Membraine Installed as Per Specification

Completed By: RG

Date Completed: 02 April 2025



Brick Type

Completed By: Rg

Date Completed: 02 April 2025
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Lintel Bearing

Completed By: RG

Date Completed: 02 April 2025
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Proceed/not proceed

Reason for Rejection/Comments: N/A

Signed for HOULIHAN: RG

Date: 2025-04-02

Signed for client by:

Date:

The above inspections have been carried out and are acceptable/unacceptable

Non Conformities/Comments

Reason for non Conformities/Comments: NA

Signed for HOULIHAN: RG

Date: 2025-04-02

Signed for client by:

Date:
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