Houlihan & Co. (Excavations) Limited

Pre-Inspection Checklist Sub Structure Block Work to FFL

Project: Henham
Area: Site
Locaton: Plot 32

Weather Condition: Dry

Date: 04 April 2025
Am /Pm: PM
Drawing Number: C86840-jnp-10-00-dr-s-2501

Sheet Number: N/A
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Setting Out Line & Level to Current Drawings

Product Material Compliant With Engineers/Architect Specification
Specified Bedding Depth, Colour & Mixing Ratio to Specification
Specified DPC Installed & at Correct Level

Specified Wall Ties & Air Vents Installed at Correct Location & Height
DPC / Membraine Installed as Per Specification

Brick Type
Lintel Bearing




Setting Out Line & Level to Current Drawings

Completed By: Lf

Date Completed: 04 April 2025
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https://extforms.houlihans.co.uk/uploads/4203/q1-1.jpg

Product Material Compliant With Engineers/Architect Specification

Completed By: RG

Date Completed: 04 April 2025
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Specified Bedding Depth, Colour & MIxing Ratio to Specification

Completed By: RG

Date Completed: 04 April 2025




Specified DPC Installed & at Correct Level

Completed By: RG

Date Completed: 04 April 2025




Specified Wall Ties & Air Vents Installed at Correct Location & Height

Completed By: RG

Date Completed: 04 April 2025
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DPC / Membraine Installed as Per Specification

Completed By: RG

Date Completed: 04 April 2025




Brick Type

Completed By: Rg

Date Completed: 04 April 2025




Lintel Bearing

Completed By: RG

Date Completed: 04 April 2025




Proceed/not proceed

Reason for Rejection/Comments: na

Signed for HOULIHAN: RG
Date: 2025-04-04
Signed for client by:

Date:

The above inspections have been carried out and are acceptable/unacceptable

Non Conformities/Comments

Reason for non Conformities/Comments: na

Signed for HOULIHAN: RG

Date: 2025-04-04

Signed for client by:

Date:
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