Houlihan & Co. (Excavations) Limited

Pre-Inspection Checklist Sub Structure Block Work to FFL

Project: Henham
Area: Site
Locaton: Plot 20/21

Weather Condition: Dry

Date: 01 May 2025
Am /Pm: PM
Drawing Number: C86840-jnp-10-00-dr-s-2502

Sheet Number: N/A
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Setting Out Line & Level to Current Drawings

Completed By: RG

Date Completed: 01 May 2025
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Product Material Compliant With Engineers/Architect Specification

Completed By: RG
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Specified Bedding Depth, Colour & MIxing Ratio to Specification
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Specified DPC Installed & at Correct Level
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DPC / Membraine Installed as Per Specification
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Proceed/not proceed

Reason for Rejection/Comments: na

Signed for HOULIHAN: RG
Date: 2025-05-01
Signed for client by:

Date:

The above inspections have been carried out and are acceptable/unacceptable

Non Conformities/Comments

Reason for non Conformities/Comments: na

Signed for HOULIHAN: RG

Date: 2025-05-01

Signed for client by:

Date:
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