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Pre-Inspection Checklist

Project: Taylor Wimpey North Finchley Site Date: 19 March 2025

Area: Block T4 Am/Pm: AM

Locaton: Block T4 Drawing Number: 22227-RAS-T4-FN-GA-S-00002 C02
Weather Condition: Fine / mild Sheet Number: N/A
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Completed By: LP

Date Completed: 19 March 2025



https://extforms.houlihans.co.uk/uploads/4015/q1-1.jpg?ran=35

Correct Formation Depth Achieved
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Concrete Blinding to Depth Specified
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Post Pour Level Check
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Proceed/not proceed

Reason for Rejection/Comments: Integrity testing for piles has been completed by Franki piling contractor Pile cut has been inspected by NHBC
inspector Pre pour inspection has been passed by NHBC inspector and Taylor Wimpey Site manager and Authorised to cast ground beams for
block T4

Signed for HOULIHAN: Logesparan Priyaparan

Date: 2025-03-19

Signed for client by: Harvey scott

Date: 2025-05-20

The above inspections have been carried out and are acceptable/unacceptable

Non Conformities/Comments

Reason for non Conformities/Comments: na

Signed for HOULIHAN: Logesparan Priyaparan

Date: 2025-03-19

Signed for client by: Harvey scott

Date: 2025-05-20
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